

FEI LIST GROUP TIMELINE

MEETINGS TIMELINE

Early April Meeting —————
Define new and key areas of activities & allocate tasks
Preparation of Draft List

Mid / Late May Teleconference/s —————
Preparation of Draft List

Early Sept Meeting —————
Receive Stakeholder comments
Integration of relevant comments to Draft List
Prepare for Bureau

GOVERNANCE TIMELINE

————— **November**
Contact Stakeholders with Suggestion forms and post on FEI.org/ FEIcleansport.org

————— **End March**
Requested deadline for submission of suggestions

————— **Early June**
Draft List circulated to Stakeholders

————— **Early July**
Closure of Stakeholders' First Consultation
Final closure for submission of Suggestions

————— **SEPTEMBER BUREAU MEETING**

1 - 3 OCTOBER
1 JANUARY

Publication of updated List, effective 1 January
Updated List effective 1 January